THE AVENDT GROUP, INC.

ENGINEERS & SCIENTISTS

Mr. James J. Hahnenberg (SR-6J) US EPA RECORDS CENTER REGION 5
Remedial Project Manager

U, BPA Regon AR
77 West Jackson Boulevard 501076

Chicago, IL 60604-3590
June 4, 2015
Re: Monthly Progress Report, May 2015
L.A. Darling Former Facility, NBFF OU2

Dear Mr. Hahnenberg,
Pursuant to Section XI. Order, paragraph 42 Progress Reports of the Administrative

Order For Remedial Design and Remedial Action effective July 3, 2011 for the above referenced
facility; this is the Monthly Progress Report for work completed during May 2015.

ACTIVITIES COMPLETED AND ANY PROBLEMS ENCOUNTERED -
1. Remedial Action Phase 1, AS/SVE Installation Operation — Operated a reported 31
days in the month of May 2015.
2. Project Schedule — The entire AS/SVE system will remain operational until shutdown
is approved by regulatory agencies.
% AS/SVE Monthly O&M Summary Report - The May 2015 Monthly O&M Summary
Report for the AS/SVE System will be attached to next monthly report.

VALIDATED DATA RECEIVED AND NOT PREVIOUSLY REPORTED-

Lab Data- No soil or groundwater sampling data was collected during the month.

2. Groundwater Sampling- Groundwater sampling of the on-site wells is scheduled for
June 16 and 17, 2015.

RD/RA WORK PLANNED FOR NEXT 90 DAYS -

j 1 On-Site Inspections- Maintain liaison with RPM, MDEQ and OneSullivan
Representative for scheduling of any on-site inspections.

2. AS/SVE System Operation — The effectiveness of the NBFF OU2 AS/SVE to
continue to reduce the concentrations of VOC’s contributing to the NBIA Regional
Groundwater Contamination shall be critically evaluated to determine the
applicability of continued operation. The results of this evaluation shall be presented
to the regulatory agencies for review and discussion.

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None.

If you should have any questions or comments regarding this progress report, please do
not hesitate to contact me at your convenience (312) 543-6257.

Respectfully,

The AYENDT GRO P, Inc.
ey &

Raymond J. Avendt Ph.D. PE

Project Coordinator

Ce: B. Mead-O’Brien, MDEQ; S. Franzetti, NF LLP; T. Maley, OneSullivan, via email
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